
UTAH DEPARTMENT OF TRANSPORTATION
STATUS OF ROAD CONSTRUCTION

CONTRACTOR ORIGINAL AMT WORK BEGAN % PROJECT COMPLETE
AUTHORIZED AMT EST COMPLETE % TIME ELAPSED

Federal and State Projects

FEBRUARY 2003

JOB / PROJECT
PROJECT NUMBER LOCATION $ AMOUNT PAID

TO DATETYPE OF WORK PROJECT ENGINEER

BOX ELDER

LEGRAND JOHNSON CONST CO $417,883 82%
LUKE MILDON $417,883 $256,263 10/15/2002 116%

STP-0030(14)97                  
50739 SPOT IMPROVEMENT - TURNING LANES

SR-30 AT BEAVER DAM INTERSECTION                            

FLARE CONSTR INC $973,461 2/17/2003 3%
SCOTT NUSSBAUM $973,461 $80,924 4/1/2004 0%

STP-1100(2)0                    
05157 RECONSTRUCTION

WATERY LANE; SR-13 TO 600 NORTH IN BRIGHAM CITY             

GRANITE CONSTRUCTION CO OF UT $8,270,437 0%
WAYNE D FELIX $8,270,437 9/1/2003 0%

IM-15-8(103)379                 
50634

Z
BITUMINOUS PAVEMENT, ROTOMILLING & RESURFACE
I-15; ELWOOD TO WEST TREMONTON INTERCHANGE                    

RALPH L WADSWORTH CONSTR CO INC $781,333 1/23/2001 99%
WAYNE D FELIX $1,326,821 $1,198,052 6/1/2001 100%

STP-BRF-0089(31)362             
50242 BRIDGE REPLACEMENT (#D-572)

COLD SPRINGS BRIDGE

CACHE

GILBERT WESTERN CORP $9,747,000 6/21/2001 94%
LUKE MILDON $9,747,000 $13,638,734 6/1/2003 103%

*NH-0089(29)393                 
50145 RECONSTRUCT ROAD AND REPLACE UPPER TWIN BRIDGE

LOGAN CANYON, TONY GROVE TO FRANKLIN BASIN ROAD

HIDDEN PEAK ELECTRIC CO INC $481,147 7/10/2002 52%
LUKE MILDON $481,147 $351,387 11/15/2002 90%

HPP-0091(13)19                  
50591 SIGNAL COORDINATION

CACHE VALLEY HWY; US-91 CORRIDOR                            

CACHE VALLEY ELECTRIC CO $671,213 8/7/2002 62%
LUKE MILDON $671,213 $445,483 3/2/2004 37%

HPP-0091(9)28                   
50581 INTERSECTION IMPROVEMENTS

CACHE VALLEY HWY; US-91 AT 1400 & 400 NORTH                 

STAKER & PARSON COS INC DBA JACK B $1,488,147 0%
LUKE MILDON $1,488,147 9/1/2002 0%

NH-0089(62)372                  
50791

Z
ROTOMILL, OVERLAY, & PLANT MIX SEAL COAT
SR-89; FROM SR-91 TO RH FORK

STAKER & PARSON COS INC DBA JACK B $1,108,000 8/20/2002 83%
LUKE MILDON $1,108,000 $934,205 11/1/2002 243%

NH-0091(11)26                   
50792 ROTOMILL, OVERLAY & PLANT MIX SEAL COAT

SR-91; LOGAN RIVER TO 10TH NORTH

STAKER & PARSON COS INC DBA JACK B $1,988,658 12/6/2002 5%
LUKE MILDON $1,988,658 $139,981 10/1/2003 34%

STP-0165(1)4                    
50418 RECONSTRUCT, WIDEN TO FOUR LANES

SR-165; HYRUM TO NIBLEY

CODY EKKER $127,511 97%
LUKE MILDON $127,511 $174,220 10/1/2002 111%

STP-LC05(9)                     
50416

X
ENHANCEMENT - SIDEWALK
400 WEST IN HYRUM

CARBON

ITS ENGINEERS & CONSTRUCTORS $234,396 10/22/2001 99%
BRIAN PHILLIPS $234,396 $243,433 2/28/2003 85%

STP-0006(12)172                 
50653# INSTALLATION OF VMS

VMS PROJECT IN SPANISH FORK CANYON                     

GENEVA ROCK PRODUCTS INC $3,292,993 8/5/2002 39%
FRED JENKINS $3,292,993 $1,289,971 9/15/2002 55%

NH-0006(20)202                  
50809# OVERLAY, CHIP SEAL COAT, PAVEMENT MARKING TAPE

SR-6, THREE LOCATIONS, SKYVIEW TO WEST PRICE

NIELSON CONSTRUCTION $1,087,685 7/22/2002 91%
FRED JENKINS $1,087,685 $975,580 5/30/2003 72%

SP-0006(31)235                  
78027# PASSING LANES

WELLINGTON TO I-70                                          

NIELSON CONSTRUCTION $2,288,868 6/25/2002 92%
FRED JENKINS $2,288,868 $2,533,560 6/8/2003 71%

SP-0010(9)0                     
78028# SR-10, PASSING LANES & WIDENING FOR TURN LANES

I-70 TO PRICE                                               

DAVIS

FLUOR AMES KRAEMER, LLC $312,523,488 27%
BYRON PARKER $312,523,488 $98,510,674 11/1/2004 0%

SP-0067(1)0                     
70004

X
# NEW ROAD CONSTRUCTION

LEGACY PARKWAY

J D MCNEIL CONST INC $297,202 5/6/2002 85%
DARREN ROSENSTEIN $297,202 $278,684 11/1/2002 162%

STP-9999(245)                   
50524# SIDEWALK ENHANCEMENTS

VARIOUS LOCATIONS IN REGION TWO
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DAVIS

GRANITE CONSTRUCTION CO OF UT $369,369 35%
L. SCOTT NUSSBAUM $369,369 $130,468 5/15/2003 15%

STP-LC11(18)                    
50584

X
CONSTRUCT TRAIL
UTAH BOTANICAL CENTER, PHASE I                              

POWER ELECTRIC CO $1,147,105 1/2/2001 100%
NICK PETERSON $1,374,092 $1,348,784 9/30/2001 100%

CM-9999(167)                    
50058# TRAFFIC SIGNAL COORDINATION

TRAFFIC SIGNAL COORDINATION IN ROY

HIDDEN PEAK ELECTRIC CO INC $622,678 1%
NICK PETERSON $622,678 $85,941 9/15/2003 0%

CM-9999(233)                    
50479 SIGNAL COORDINATION

LAYTON AREA SIGNAL COORDINATION                             

GRANITE CONSTRUCTION CO OF UT $9,737,737 3/8/2001 100%
NICK PETERSON $10,720,841 $10,684,271 9/15/2002 100%

IM-15-7(192)337                 
50037# JOINT REPAIR

SR-193 TO 31ST STREET IN OGDEN

GRANITE CONSTRUCTION CO OF UT $307,308 9/16/2002 79%
NICK PETERSON $307,308 $274,889 10/15/2002 78%

SP-0107(2)2                     
98119 SAFETY SPOT IMPROVEMENTS

SR-107 AT JCT SR-108, WESTPOINT                             

J D MCNEIL CONST INC $317,559 8/23/2002 100%
NICK PETERSON $317,559 $344,614 12/31/2002 89%

SP-15-7(161)336                 
70250 NOISE WALL RETROFIT

I-15 TERRACE SUBDIVISION, CLEARFIELD PHASE 2                

RESTRUCTION CORPORATION $8,300
NICK PETERSON $8,300 11/15/2002

SP-15-8(37)337                  
63776

X
BRIDGE COLLISION REPAIR
F-63 NORTHBOUND OVER SR-193

EDWARD KRAEMER & SONS INC $615,320 100%
NICK PETERSON $615,320 $18,180 7/15/2002 0%

STP-0106(3)9                    
50417 WIDEN BRIDGE, PED CROSSING

600 NO & MAIN OVER FARMINGTON CREEK, FARMINGTON           

WADSWORTH BROS CONST CO INC $4,670,781 1/19/2000 99%
SCOTT NUSSBAUM $4,670,781 $4,209,563 10/17/2000 1%

STP-1482(1)2                    
5038503C

X
EARTHWORK, STRUCTURES, SIGNALS, AND SURFACING
200 SOUTH AND UNION PACIFIC RAILROAD, CLEARFIELD, UTAH

DUCHESNE

BURDICK PAVING $2,288,097 0%
JACK LYMAN $2,288,097 $74,030 7/1/2003 0%

NH-0040(40)86                   
50765 RESTORATION AND REHAB

US-40, 300 EAST DUCHESNE. TO ANTELOPE CREEK

W W CLYDE & CO $2,352,703 0%
JACK LYMAN $2,352,703 7/1/2003 0%

NH-0040(41)99                   
50816 RESTORATION AND REHAB

US-40, ANTELOPE CREEK TO RP 110.33

EMERY

LEGRAND JOHNSON CONST CO $2,082,317 7/22/2002 80%
FRED JENKINS $2,082,317 $1,589,574 7/31/2002 198%

NH-0006(18)263                  
50807 ROTOMILL, LANE LEVEL, CHIP SEAL COAT, WATERPROOF MEMB

SR-6; ICELANDER TO RAILROAD OVERPASS                        

NIELSON CONSTRUCTION $1,087,685 7/22/2002 91%
FRED JENKINS $1,087,685 $975,580 5/30/2003 72%

SP-0006(31)235                  
78027# PASSING LANES

WELLINGTON TO I-70                                          

NIELSON CONSTRUCTION $2,288,868 6/25/2002 92%
FRED JENKINS $2,288,868 $2,533,560 6/8/2003 71%

SP-0010(9)0                     
78028# SR-10, PASSING LANES & WIDENING FOR TURN LANES

I-70 TO PRICE                                               

GARFIELD

WADSWORTH BROS CONST CO INC $734,080 8/6/2002 94%
RANDALL TAYLOR $734,080 $731,803 7/5/2003 59%

BRF-0012(4)0                    
50627 BRIDGE REPLACEMENT

0.11 MILES EAST OF SR-89                                    

AMES CONSTRUCTION INC $13,264,000 2/4/2003 3%
RANDALL TAYLOR $13,264,000 $419,284 8/15/2005 2%

SP-0020(1)0                     
78001# PASSING LANES, GRADING, DRAINAGE & SURFACING

SR-20, I-15 TO SR-89                                               

HIDDEN PEAK ELECTRIC CO INC $527,295 98%
RANDALL TAYLOR $527,295 $526,359 10/15/2002 123%

STP-0012(6)59                   
50726

Z
CURB & GUTTER, SIDEWALK, LANDSCAPING AND LIGHTING
ESCALANTE CITY MAIN STREET IMPROVEMENTS                     
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GRAND

WADSWORTH BROS CONST CO INC $1,060,869 9/24/2002 85%
FRED JENKINS $1,060,869 $969,360 11/1/2002 72%

BHF-0019(1)3                    
50626 MAJOR BRIDGE REHAB

GREEN RIVER BRIDGE, EAST OF GREEN RIVER                     

CODY EKKER $132,550 2/4/2003 99%
FRED JENKINS $132,550 $130,565 4/1/2003 0%

BHF-0019(2)3                    
50717 BRIDGE SCOUR MITIGATION

SR-19 OVER GREEN RIVER                                      

IRON

MEADOW VALLEY CONTRACTORS $9,047,908 8/6/2001 95%
JIM MCCONNELL $9,047,908 $9,144,687 12/1/2001 103%

*IM-15-2(38)61                  
50046 RESURFACING, DRAINAGE, DETENTION BASIN, RECONSTRUCT S

NORTH CEDAR CITY INTERCHANGE

INTERSTATE ROCK PRODUCTS INC $5,892,384 0%
JIM MCCONNELL $5,892,384 4/1/2004 3%

SP-0056(3)56                    
78003

X
GRADING, DRAINAGE, & SURFACING (WATER & SEWER LINE)
I-15 TO IRON SPRINGS

HAMILTON BROS ELECTRIC INC $396,354 98%
JIM MCCONNELL $396,354 $457,581 9/15/2002 92%

SP-0289(2)2                     
98180 SAFETY/TRAFFIC OPERATIONS

SR-289; 200 SO. AT 300 WEST, CEDAR CITY, NEAR SUU           

HIDDEN PEAK ELECTRIC CO INC $573,450 94%
JIM MCCONNELL $573,450 $712,978 10/2/2002 96%

SP-9999(619)                    
90108 EARTHWORK, PAVING & SIGNALS

SR-56 & I-15 ON/OFF RAMPS, CEDAR CITY                       

PROGRESSIVE CONTRACTING INC $38,916 99%
JIM MCCONNELL $38,916 $47,673 8/15/2001 105%

STP-0130(1)4                    
50549 SIDEWALK ENHANCEMENT

SR-130, CEDAR CITY

AMES CONSTRUCTION INC $13,264,000 2/4/2003 3%
RANDALL TAYLOR $13,264,000 $419,284 8/15/2005 2%

SP-0020(1)0                     
78001# PASSING LANES, GRADING, DRAINAGE & SURFACING

SR-20, I-15 TO SR-89                                               

JUAB

J D MCNEIL CONST INC $482,568 50%
BRIAN PHILLIPS $482,568 $257,176 6/30/2003 12%

SP-15-5(36)223                  
70281

Z
MINOR BRIDGE REHAB
I-15; VARIOUS BRIDGES NEAR NEPHI                            

LAFARGE NORTH AMERICA INC $19,853,655 5/8/2002 80%
GREG SEARLE $19,853,655 $16,332,078 7/1/2003 71%

*IM-NH-15-5(31)200              
50445 RECONSTRUCTION

I-15, SEVIER RIVER NORTHWARD

MILLARD

GRANITE CONSTRUCTION CO OF UT $2,412,412 8/5/2002 74%
REX FRIANT $2,412,412 $1,932,768 7/1/2002 87%

IM-15-4(40)169                  
50806

Z
RESURFACING
I-15, FILMORE TO NORTH HOLDEN

STAKER & PARSON COS INC DBA JACK B $1,167,603 80%
REX FRIANT $1,167,603 $1,036,741 7/31/2002 76%

STP-0257(4)14                   
50796

Z
RESURFACING
SR-257, RP 14 TO 33, OVERLAY AND CHIP SEAL

MORGAN

W W CLYDE & CO $10,837,085 7/6/1999 100%
NICK PETERSON $13,528,268 $12,643,216 1/31/2002 99%

SP-1975(1)0                     
4000603C# NEW ROAD

TRAPPER LOOPS/SNOWBASIN

J D MCNEIL CONST INC $238,490 0%
WAYNE D FELIX $238,490 5/1/2002 0%

SP-84-6(33)72                   
70266

Z
BRIDGE PRESERVATION
I-84; STRUCTURE F-114; I-15 OVER BEAR RIVER

SALT LAKE

WORKMAN CONSTRUCTION CO $1,610,195 91%
$1,610,195 $1,667,515 10/15/2002 92%

STP-2290(2)10                   
50401

X
ROADWAY RECONSTRUCTION
1300 SOUTH; 1700 EAST TO FOOTHILL BLVD.                     

RALPH L WADSWORTH CONSTR CO INC $11,202,793 5/20/2002 41%
$11,202,793 $5,296,146 9/30/2003 56%

STP-2328(1)0                    
50231 RECONSTRUCTION

SOUTH TEMPLE STREET; MAIN STREET TO VIRGINIA STREET
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SALT LAKE

MEADOW VALLEY CONTRACTORS $16,127,629 24%
BRANDON SQUIRE $16,127,629 $4,077,153 10/10/2003 36%

*IM-NH-215-9(102)10             
05298 CRACK & SEAT, OVERLAY, WIDENING, STRUCTURES & NOISE WA

I-215; REDWOOD ROAD TO 300 EAST

RALPH L WADSWORTH CONSTR CO INC $277,652
BRANDON SQUIRE $277,652 10/15/2003

BRF-0210(1)13                   
50601

X
BRIDGE REPLACEMENT
LITTLE COTTONWOOD CYN, ALTA BYPASS ROAD                     

FREHNER CONSTR CO INC $1,583,321 8/2/2001 99%
BRANDON SQUIRE $1,583,321 $1,580,982 8/27/2001 186%

IBHF-80-3(133)129               
50535

X
MAJOR BRIDGE REHAB
WB I-80 TO SB I-215 AT MOUTH OF PARLEYS                     

WESTERN QUALITY CONCRETE INC $7,810,280 10/15/2002 23%
BRANDON SQUIRE $7,810,280 $1,903,547 10/1/2003 42%

SP-0068(14)47                   
78036 GRADING, SURFACING, DRAINAGE, STRUCTURE, SIGNING & SIG

REDWOOD ROAD; 10400 SOUTH TO 9000 SOUTH                     

J D MCNEIL CONST INC $894,875 1/21/2002 100%
BRANDON SQUIRE $894,875 $988,324 8/1/2002 134%

SP-9999(568)                    
70061 NOISE WALL RETROFIT

VARIOUS LOCATIONS, REGION TWO

RALPH L WADSWORTH CONSTR CO INC $490,674 41%
BRANDON SQUIRE $490,674 $220,474 11/1/2003 47%

STP-0068(14)49                  
50743 PEDESTRIAN OVERPASS

SR-68; REDWOOD RD. AT 7500 SOUTH, WEST JORDAN               

GRANITE CONSTRUCTION CO OF UT $1,677,677 11/11/2002 19%
BRETT HADLEY $1,677,677 $328,682 4/26/2003 63%

*IBHF-80-3(134)102              
50639

X
BRIDGE REHABILITATION C-438
I-80 OVER UPRR, NORTH OF BLACKROCK                          

WADSWORTH BROS CONST CO INC $709,435 98%
BRETT HADLEY $709,435 $811,411 4/15/2002 100%

CM-2188(1)0                     
50071

X
EARTHWORK,RTNNG WALLS,SURFACING,LIGHTING,&LANDSCAP
OLD MILL PARK & RIDE LOT

J D MCNEIL CONST INC $3,587,679 11/1/2000 99%
BRETT HADLEY $5,119,634 $4,512,243 10/1/2001 100%

HPP-0172(2)3                    
05317

X
GRADING, SURFACING, DRAINAGE, STRUCTURES, SIGNALIZATIO
5600 WEST; 3300 SOUTH TO 2100 SOUTH

WADSWORTH BROS CONST CO INC $2,696,018
BRETT HADLEY $2,696,018 5/15/2003

NH-BRF-0201(4)2                 
50425

X
BRIDGE REPLACEMENT, RESURFACING
SR-201, SR-202 TO 9000 W. & KCC HAUL RD BRIDGE

GATEWAY COMPANY THE $396,694 0%
BRETT HADLEY $396,694 5/15/2003 0%

SP-215-9(47)22                  
70276

X
MINOR BRIDGE REHAB
I-215 TO I-80 COLLECTOR                                     

RESTRUCTION CORPORATION $290,527 52%
BRETT HADLEY $290,527 $325,455 10/31/2002 18%

SP-9999(644)                    
70271

X
MINOR BRIDGE REHAB
BANGERTER OVER SR-201 & SR-201 OVER 3200 WEST               

STAKER & PARSON COS INC DBA STAKER $2,228,207 8/27/2001 86%
BRETT HADLEY $2,228,207 $2,690,197 8/4/2002 100%

STP-0089(38)318                 
50323 ROTOMILL AND OVERLAY

STATE STREET; 6400 SOUTH TO 4340 SOUTH                      

WESTERN QUALITY CONCRETE INC $3,159,724 4/2/2001 100%
BRETT HADLEY $4,043,437 $3,685,334 8/9/2002 100%

STP-0172(6)3                    
50646 WIDENING, RECONSTRUCTION, GRADING & DRAINAGE

5600 WEST.; 4100 SOUTH TO 3300 SOUTH, WEST VALLEY

J D MCNEIL CONST INC $2,686,834 12/30/2002 12%
BRETT HADLEY $2,686,834 $435,417 4/1/2003 16%

STP-2120(1)2                    
50487 ROAD WIDENING

6200 SOUTH; 4000 WEST TO 2700 WEST

GENEVA ROCK PRODUCTS INC $346,223
BRETT HADLEY $346,223 $7,450 5/15/2003

STP-2120(2)1                    
50596

X
SAFETY/TRAFFIC OPERATIONS
6200 SOUTH AT 4800 WEST                                     

WESTERN QUALITY CONCRETE INC $237,414 12/8/2000 39%
BRETT HADLEY $237,414 $94,755 9%

STP-LC35(115)                   
50349

Z
GRADING, SURFACING, STRUCTURE AND LANDSCAPING
JORDAN RIVER BIKE PATH CALIFORNIA AVE. TO 2100 S. PHASE I

FLUOR AMES KRAEMER, LLC $312,523,488 27%
BYRON PARKER $312,523,488 $98,510,674 11/1/2004 0%

SP-0067(1)0                     
70004

X
# NEW ROAD CONSTRUCTION

LEGACY PARKWAY

J D MCNEIL CONST INC $886,578 39%
DARREN ROSENSTEIN $886,578 $398,651 6/15/2003 34%

SP-15-7(162)312                 
70232 NOISE WALL

800 NORTH TO 1400 NORTH, WEST SIDE (VICTORIA WAY)           
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SALT LAKE

GRANITE CONSTRUCTION CO OF UT $1,384,384 62%
DARREN ROSENSTEIN $1,384,384 $884,337 10/15/2002 120%

STP-2044(1)9                    
50483 RECONSTRUCTION AND REALIGNMENT

1300 EAST; 7900 SOUTH TO 7500 SOUTH                         

J D MCNEIL CONST INC $297,202 5/6/2002 85%
DARREN ROSENSTEIN $297,202 $278,684 11/1/2002 162%

STP-9999(245)                   
50524# SIDEWALK ENHANCEMENTS

VARIOUS LOCATIONS IN REGION TWO

WASATCH CONSTRUCTORS $1,325,043,000 4/16/1997 99%
JOHN BOURNE $1,334,666,548 $1,329,635,240 10/15/2001 100%

*SP-15-7(135)296                
8900201D

X
RECONSTRUCTION
I-15,10800 SO TO 500 N

GRW DESIGN BUILDERS $65,553,000 7/20/2002 15%
KRIS PETERSON $65,553,000 $11,352,724 12/1/2004 22%

*HPP-STP-0071(12)0              
50817

X
DESIGN-BUILD RECONSTRUCTION
SR-71, 12300 SOUTH; BANGERTER HWY TO 700 EAST               

RALPH L WADSWORTH CONSTR CO INC $568,849 8/7/2002 99%
KRIS PETERSON $568,849 $567,992 3/1/2002 98%

BRO-LC35(113)                   
50251

X
BRIDGE REPLACEMENT
JORDAN RIVER AT 1100 WEST 1100 SOUTH                         

MEADOW VALLEY CONTRACTORS $10,439,095 6/26/2001 96%
KRIS PETERSON $10,439,095 $10,980,311 11/15/2002 102%

SP-0151(1)0                     
78005 GRADING, DRAIN., SURFACING, SIGNALS, SIGNING, STRUCTURE

10600 SOUTH; I-15 TO REDWOOD ROAD

CACHE VALLEY ELECTRIC CO $243,752
KRIS PETERSON $243,752 5/15/2002

SP-9999(622)                    
90110

X
SAFETY/TRAFFIC OPERATIONS
THREE SIGNALS IN REGION TWO

HIDDEN PEAK ELECTRIC CO INC $307,537
LONNIE MARCHANT $307,537 6/1/2003

SP-9999(634)                    
90118

X
# SAFETY/TRAFFIC OPERATIONS

THREE INTERSECTIONS IN REGION TWO

GENEVA ROCK PRODUCTS INC $3,699,987 11/19/2002 7%
LONNIE MARCHANT $3,699,987 $278,351 7/15/2003 7%

STP-2082(6)11                   
50154 DRAINAGE, SURFACING AND SIGNALS

HIGHLAND DRIVE 4500 SOUTH TO 3300 SOUTH IN SL CO.

J D MCNEIL CONST INC $1,047,183
LONNIE MARCHANT $1,047,183 7/15/2002

STP-2240(1)3                    
50490

X
WIDENING, SIGNALS, SURFACING 1.8 KM
4700 SOUTH; 2700 WEST TO 2200 WEST                          

SEVIER

GERBER CONST INC $164,567 0%
REX FRIANT $164,567 4/1/2003 0%

SP-70-1(33)57                   
70284

Z
MINOR BRIDGE REHAB
I-70 OVER SR-89, SALINA INTERCHANGE                         

SUMMIT

GILBERT WESTERN CORP $23,249,564 6/12/2000 97%
KRIS PETERSON $24,967,942 $24,078,435 8/31/2001 124%

*IMD-IM-80-4(81)148             
5020903C

X
EARTHWORK, SURFACING, DRAINAGE, STR., AND SIGNALS
SILVER CREEK JUNCTION INTERCHANGE RECONSTRUCTION

WADSWORTH BROS CONST CO INC $1,183,190 97%
LONNIE MARCHANT $1,183,190 $1,186,664 10/1/2002 95%

*ISTP-80-4(87)144               
50599 NEW POC OVER I-80 AT KIMBALL JUNCTION

KIMBALL JCT PED CROSSING                                    

HIDDEN PEAK ELECTRIC CO INC $307,537
LONNIE MARCHANT $307,537 6/1/2003

SP-9999(634)                    
90118

X
# SAFETY/TRAFFIC OPERATIONS

THREE INTERSECTIONS IN REGION TWO

TOOELE

J D MCNEIL CONST INC $297,202 5/6/2002 85%
DARREN ROSENSTEIN $297,202 $278,684 11/1/2002 162%

STP-9999(245)                   
50524# SIDEWALK ENHANCEMENTS

VARIOUS LOCATIONS IN REGION TWO

UINTAH

BURDICK PAVING $263,950
CRAIG HASKELL $263,950 9/1/2002

SP-0191(31)211                  
70143

X
IMPROVE ACCESS 
RED FLEET STATE PARK                                        
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UINTAH

GERBER CONST INC $224,732 3%
JACK LYMAN $224,732 $5,618 5/15/2003 0%

BHF-0088(1)0                    
50611 MAJOR BRIDGE REHAB

GREEN RIVER BRIDGE ON SR-88                                 

FLARE CONSTR INC $634,032 8/13/2002 99%
ROBERT WESTOVER $634,032 $598,772 11/1/2002 87%

BRO-LC47(5)                     
50273 BRIDGE REPLACEMENT

ASHLEY CREEK BRIDGES; DRY FORK BRIDGE                       

UTAH

BUILD INC $843,482
$843,482 6/1/2003

BRO-LC49(27)                    
50164 BRIDGE REPLACEMENT

SP. FK. RIV. POWERHOUSE RD. SE OF SP. FK.                   

HAMILTON BROS ELECTRIC INC $700,997 0%
$700,997 $3,825 7/1/2003 0%

CM-LC49(46)                     
50506 INTERSECTION IMPROVEMENTS

TRAFFIC SIGNAL IMPROVEMENTS AT 7 LOCATIONS, PROVO        

H E DAVIS CONSTRUCTION, INC $390,821 95%
$390,821 $451,254 8/1/2002 95%

STP-2846(1)0                    
50235 RECONSTRUCTION

MAIN ST; 1700 NORTH TO 3000 NORTH, SPANISH FORK             

GRANITE CONSTRUCTION CO OF UT $26,181,181 3/16/2000 97%
BRIAN PHILLIPS $28,008,968 $27,320,537 10/1/2001 101%

*NH-HPP-15-6(135)266            
5036703c NEW INTERCHANGE AND WIDENING

I-15 WIDENING/UNIVERSITY AVENUE INTERCHANGE MODIFICATI

GENEVA ROCK PRODUCTS INC $1,434,835 7/11/2002 97%
BRIAN PHILLIPS $1,434,835 $1,650,708 7/1/2002 99%

IM-15-6(142)260                 
50794

Z
RESURFACING
I-15; RP 260 TO 264, ROTOMILL & OPEN GRADED SC

WADSWORTH BROS CONST CO INC $1,557,895 91%
BRIAN PHILLIPS $1,557,895 $1,497,056 11/1/2002 95%

NH-BRF-0006(10)178              
50333 BRIDGE REPLACEMENT

SR-6, UPRR 0.5 MILES SE OF MOARK JCT                                 

HAMILTON BROS ELECTRIC INC $262,688 17%
BRIAN PHILLIPS $262,688 $42,671 6/15/2003 0%

SP-0241(1)1                     
90101 CONSTRUCT NEW TRAFFIC SIGNAL

SR-241 AT I-15 SB RAMPS (LINDON EXIT), OREM                 

ITS ENGINEERS & CONSTRUCTORS $234,396 10/22/2001 99%
BRIAN PHILLIPS $234,396 $243,433 2/28/2003 85%

STP-0006(12)172                 
50653# INSTALLATION OF VMS

VMS PROJECT IN SPANISH FORK CANYON                     

MEADOW VALLEY CONTRACTORS $2,698,274 1/2/2002 93%
BRIAN PHILLIPS $2,698,274 $2,916,996 5/1/2002 106%

STP-0089(41)278                 
50341 RESURFACING

US-89; SOUTH TO NORTH MAPLETON CITY LIMITS

HAMILTON BROS ELECTRIC INC $236,985 0%
BRIAN PHILLIPS $236,985 5/1/2002 0%

STP-CM-9999(317)                
50824 INSTALLATION OF CCTV AND TMS

VARIOUS LOCATIONS IN UTAH COUNTY                            

GENEVA ROCK PRODUCTS INC $3,292,993 8/5/2002 39%
FRED JENKINS $3,292,993 $1,289,971 9/15/2002 55%

NH-0006(20)202                  
50809# OVERLAY, CHIP SEAL COAT, PAVEMENT MARKING TAPE

SR-6, THREE LOCATIONS, SKYVIEW TO WEST PRICE

STAKER & PARSON COS INC DBA STAKER $10,887,447 12/11/2000 98%
JACK LYMAN $12,100,060 $11,647,554 9/15/2002 99%

*SP-15-6(32)276                 
50547 CONSTRUCT NEW INTERCHANGE

I-15 - PLEASANT GROVE INTERCHANGE

SORENSEN (CRAIG F) CONSTRUCTION IN $235,657 100%
JACK LYMAN $235,657 $257,075 12/1/2002 98%

SP-9999(618)                    
90107 SAFETY/TRAFFIC OPERATIONS

FOUR LOCATIONS IN REGION 3                                  

RALPH L WADSWORTH CONSTR CO INC $14,178,730 9/14/2000 93%
JEFF BAIRD $15,678,730 $15,214,745 10/30/2000 92%

*SP-15-6(31)270                 
78009 GRAD., DRAIN., STR., SURF., SIGN., LIGHT., SIGNAL, WETLANDS, 

UNIVERSITY PARKWAY INTERCHANGE

GENEVA ROCK PRODUCTS INC $1,846,958 0%
JEFF BAIRD $1,846,958 5/15/2003 0%

NH-0089(63)297                  
50795

Z
RESURFACING
SR-89, 800 NORTH OREM TO 1100 WEST LEHI

GILBERT WESTERN CORP $10,831,653 4/12/2002 74%
JEFF BAIRD $10,831,653 $9,115,690 9/26/2002 71%

SP-0006(41)199,NH-0006(15)1
50705 SAFETY IMPROVEMENTS

SR-6; SPANISH FORK CANYON                                   
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UTAH

COP CONSTRUCTION CO $2,506,729 1/3/2002 98%
JEFF BAIRD $2,506,729 $2,736,532 7/1/2002 98%

SP-0074(1)2                     
70125

Z
MINOR WIDENING & OVERLAY
SR-74; 1120 NORTH, AMERICAN FORK TO ALPINE CITY LIMITS

WESTERN QUALITY CONCRETE INC $3,763,092 1/23/2002 95%
JEFF BAIRD $3,763,092 $4,191,519 11/15/2002 108%

STP-0198(1)166                  
50332

Z
RESURFACING
SR-198, PAYSON TO SPANISH FORK                              

GENEVA ROCK PRODUCTS INC $931,840 82%
JOHN CLARKSON $931,840 $988,685 11/15/2001 92%

STP-LC49(36)                    
50276 CONSTRUCTION BIKE / PEDESTRIAN PATH

CC TRAIL; LAKESHORE SPORTS PK TO ROCK CYN TRAIL HD        

J D MCNEIL CONST INC $631,759 99%
ROBERT WESTOVER $631,759 $630,819 9/30/2003 64%

BRO-LC49(44)                    
50446 BRIDGE REPLACEMENT

UTAH COUNTY BRIDGES, PHASE TWO                        

STAKER & PARSON COS INC DBA STAKER $1,270,207 12/9/2002 9%
ROBERT WESTOVER $1,270,207 $119,310 6/1/2003 0%

STP-2906(3)0                    
50327

Z
RECONSTRUCTION
4800 WEST; CEDAR HILLS DR. TO ALPINE CITY LIMITS            

H E DAVIS CONSTRUCTION, INC $625,727 9/10/2002 99%
ROBERT WESTOVER $625,727 $659,387 10/15/2002 100%

STP-3006(1)0                    
50225 MINOR WIDENING

820 NORTH; INDEPENDENCE AVE TO 1375 WEST, PROVO

WASHINGTON

WADSWORTH BROS CONST CO INC $11,107,156 5/28/2002 26%
JIM MCCONNELL $11,107,156 $6,013,455 1/1/2004 28%

*STP-BRF-0009(3)11              
05748 BRIDGE REPLACEMENT

BRIDGE OVER VIRGIN RIVER EAST OF HURRICANE                  

GERBER CONST INC $771,363 91%
JIM MCCONNELL $771,363 $790,475 7/15/2002 88%

BRO-LC53(15)                    
50537

Z
BRIDGE REPLACEMENT
MAN O'WAR BRIDGE, BLOOMINGTON                               

ADAMS & SMITH INC $9,803,834 3/27/2002 72%
REX FRIANT $9,803,834 $7,754,435 9/15/2003 60%

*SP-15-1(13)10                  
78010 CONSTRUCT NEW INTERCHANGE

WASHINGTON INTERCHANGE AT RP 10                             

WEBER

WASATCH ENGINEERING CONTRACTORS $222,781 7/3/2002 86%
KENT NICHOLS $222,781 $202,111 8/15/2002 127%

STP-LC57(6)                     
50585

Z
CONSTRUCT BIKE/PED TRAIL
WEBER RIVER PARKWAY TRAIL                                   

POWER ELECTRIC CO $1,147,105 1/2/2001 100%
NICK PETERSON $1,374,092 $1,348,784 9/30/2001 100%

CM-9999(167)                    
50058# TRAFFIC SIGNAL COORDINATION

TRAFFIC SIGNAL COORDINATION IN ROY

GRANITE CONSTRUCTION CO OF UT $9,737,737 3/8/2001 100%
NICK PETERSON $10,720,841 $10,684,271 9/15/2002 100%

IM-15-7(192)337                 
50037# JOINT REPAIR

SR-193 TO 31ST STREET IN OGDEN

GRANITE CONSTRUCTION CO OF UT $4,357,357 100%
NICK PETERSON $4,357,357 $5,211,586 9/15/2002 52%

IM-15-8(98)342                  
50419 REHABILITATION

I-15; 31ST STREET TO 450 NORTH, OGDEN

W W CLYDE & CO $10,837,085 7/6/1999 100%
NICK PETERSON $13,528,268 $12,643,216 1/31/2002 99%

SP-1975(1)0                     
4000603C# NEW ROAD

TRAPPER LOOPS/SNOWBASIN

J D MCNEIL CONST INC $186,781 0%
NICK PETERSON $186,781 5/15/2003 0%

SP-84-6(32)50                   
70264 MINOR BRIDGE REHAB

I-84 OVER WEBER RIVER                                       

RALPH L WADSWORTH CONSTR CO INC $11,106,562 1/3/2002 63%
NICK PETERSON $11,106,562 $7,977,122 9/15/2003 56%

STP-BRF-0126(3)14               
50338 RECONSTRUCTION & BRIDGE REPLACEMENTS

SR-126; 1800 SOUTH TO 12TH STREET, OGDEN

STAKER & PARSON COS INC DBA JACK B $767,137
SCOTT NUSSBAUM $767,137 6/30/2002

STP-3354(2)1                    
05368

X
GRADING, SURFACING, DRAINAGE, SIGNING & SIGNALIZATION
40TH STREET; GRAMERCY TO HARRISON, OGDEN                  
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WEBER

GRANITE CONSTRUCTION CO OF UT $1,464,464 86%
WAYNE D FELIX $1,464,464 $1,592,770 6/15/2002 91%

SP-0053(2)0                     
70068

Z
RECONSTRUCTION
24TH STREET; B AVENUE TO I-15 IN OGDEN

WADSWORTH BROS CONST CO INC $14,294,148 11/14/2001 66%
WAYNE D FELIX $14,294,148 $10,559,946 10/31/2003 42%

SP-0079(3)3                     
78012 RECONSTRUCTION, GRADING, DRAINAGE, AND WIDENING

WALL, 30TH & 31ST IN OGDEN

GRANITE CONSTRUCTION CO OF UT $136,137 0%
WAYNE D FELIX $136,137 5/1/2003 0%

STP-0039(7)2                    
50663

Z
ADD TURNING LANES
SR-39 AT 3500 WEST                                          

STAKER & PARSON COS INC DBA JACK B $231,222 0%
WAYNE D FELIX $231,222 6/1/2003 0%

STP-0039(8)19                   
50741

Z
SPOT IMPROVEMENT, TURNING LANES
SR-39 AT 100 SOUTH, MONTE CRISTO                            

CACHE VALLEY ELECTRIC CO $311,402 5/20/2002 95%
WAYNE D FELIX $311,402 $343,354 1/2/2003 125%

STP-0126(4)8                    
50580 INTERSECTION IMPROVEMENTS

1900 WEST AT 5600 SOUTH, ROY                                

$2,066,642,863

$2,089,387,620

$1,713,635,528

$375,752,092

$35,181,383

TOTAL ORIGINAL AMOUNT

TOTAL AUTHORIZED AMOUNT

TOTAL PAID AMOUNT

BALANCE

CONTRACTS COMPLETED THIS MONTH

   X - NO REPORT RECEIVED
   Z - TEMPORARILY SUSPENDED
   * - NON-STEWARDSHIP PROJECTS
   # - PROJECTS REPORTED MORE THAN ONCE IN THIS REPORT

NOTES
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